
ATTACHMENT 1 

BDCP 

PRELIMINARY List of Critical Path Decisions 

State-Federal Interagency Principal Meetings 

1) Intake Phasing 

Decision Driver: Policy/Political and EIS/EIR schedule (representation of construction schedule) 

Define and determine how the construction and operation of north delta diversion facilities 

balances scientific risks to salmonid and smelt populations with economic risk (cost and 

stranded assets) of project construction/plan implementation. Determine potential phasing of 

intake location, design, operation; duration of studies; decision-making. 

Background/Technical Information Needed: 

A)Technical information from FFTT, and Recommendation from NMFS- August 24, 2011 

B)Outreach to Water Users- August 30, 2011 

C)Mtg with ICF consultants- August 31, 2011 

D)Engineering, cost and economic analyses- September 7, 2011 

E) ICF's assessment & findings- September 22, 2011 

F) Initiate VE-Type evaluation- September 23, 2011 

2) Modeling tools used in EA-

Decision Driver: Schedule for EA 

Confirm the modeling tools/techniques that will be used during the analytical process in the EA 

for the purposes of NCCPA and Section 10 compliance. Identify the ongoing path to develop the 

models not used and their relevance to the adaptive management and BDCP science program. 

Identify relationship to EIR/EIS. 

Background Information Needed: 

ICF to Develop Proposal for 5-Agency Team- September 27 

5-Agency Team to Identify Issues for Prinicipales- October 12 

3) Governance Structure (and related issues) 

Decision Driver: Water Users/political 

Identify and define the role of state and federal agencies, water users, various stakeholders, and 

the public in key plan implementation decisions, including water operations, habitat creation, 

September 21, 2011 
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monitoring, science and research, and adaptive management. These inter-related issues must 

be described and be consistent in various chapters of the draft BDCP. 

Background Information Needed: General framework proposal that highlights the general inter­

relationship between these integral parts. 

A) Revised Draft Chapter 7 with Adaptive Management and Operations 

B) State/Federal Meeting-- October 20 

C) Report to Principals regarding outstanding issues- October 26 

D) Working Group Mtg to finalize- November 2, 2011 

4) Adaptive Limits (Adaptive Range)-

Decision Driver: EA Schedule 

Identify adaptive ranges 

Background Information Needed: 

A) Armin to develop straw proposal based on modeling analysis- September 9 

B) Presentation to State/Federal Interagency Principals/Determination of Approach to Working 

Group- Week of September 14 

C) Working Group Meeting #1- September 22 

Report to Principals regarding outstanding issues- October SE) Working Group Meeting #3-

October 12 

F) Working Group Meeting #4- October 26 

October 2011 

5) Goals and Objectives 

Background Information Needed: 

A) ICF memo- G&O relationship to EA- September 28 

B) Working Group Meeting to review G&O- October 13 

C) Complete G&O- October 31 

6) Financing (public portion)-

Decision Driver: Public/Policy/Political 

September 21, 2011 
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Identify allocation of funding for public portion of plan implementation among state and federal 

entities. 

Background Information Needed: Generally agreed upon scope and cost of the anticipated 

public portion of the overall Plan. 

October 2011 [note that MOA indicates that water user funding plan is made available in April 

2012.] 

7) Identity of Permit Applicant(s) and Permittees- Driver: Policy/Political 

January 2012 

8) Proposed Project Operations- Driver: Schedule 

February 2012 

9) Selection of EIR/EIS Alternatives- Driver: Schedule 

TBD 

10) Regulatory Assurances- Driver: Political/policy 

TBD 

September 21, 2011 
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